
SARS – SEPT. 30, 2001 REPORTING PERIOD
SUMMARY TABLE

 
 Changes Since Last Report:
 

Economic $ +3,657.1

Quantity -9,698.2

Schedule -127.0

Engineering +626.7

Estimating +9,360.7

Other +13.5

Support +2,017.3

Net Cost Change $ +5,850.1
 
 
Plus initial procurement and construction cost estimates
for AAAV and IAV (Interim Armored Vehicles);
previous reports were limited to development costs per
Title 10, Section 2432, United States Code

+13,958.5

September 2001 (71 programs) $ 790,402.3

 

Current
Estimate
($ in
Millions)

 
September 2000 (71 programs) $ 782,472.2
 
Less final report on completed program (SSN 21 / AN/BSY-2) -13,156.5
 
Plus one previously terminated program (MCS) that has been
reinstated as a SAR program +1,278.0

 
September 2000 Adjusted (71 programs) $ 770,593.7



For the September 2001 reporting period, there were 29 quarterly
exception reports submitted. SARs for 18 of these programs (ATACMS-
BAT, B-1 CMUP, CEC, JSF, JSOW, LPD 17, MCS, MH-60R, MH-60S,
MIDS-LVT, NAS, NESP, PATRIOT PAC-3, SMART-T, STRATEGIC
SEALIFT, TACTICAL TOMAHAWK, USMC H-1 UPGRADES, and V-
22) were submitted because of schedule slips of more than six months. SARs
for four programs (AAAV, BRADLEY UPGRADE, IAV, and
MINUTEMAN III PRP) were submitted to rebaseline following recent
milestone decisions such as engineering & manufacturing development and
full rate production. There were two programs (F-22 and NAVY AREA
TBMD) with unit cost increases of at least 15 percent. Lastly, there were
initial reports submitted for five programs, F/A-18 AESA, GLOBAL
HAWK, JSIMS, T-AKE, and WIDEBAND GAPFILLER (see paragraph
below). Overall, there was a net increase of $5,848.2 million (+0.8%), due
primarily to higher estimates for the F-22 and NAVY AREA TBMD.

 
New SARs

(As of September 30, 2001)

The Department of Defense has submitted initial SARs for five
programs, F/A-18 E/F AESA, GLOBAL HAWK, JSIMS, T-AKE, and
WIDEBAND GAPFILLER. These reports do not represent cost growth.
Baselines established on these programs will be the point from which future
changes will be measured. The current cost estimates are provided below:

Program
Current
Estimate
($ in Millions)

F/A-18 E/F AESA (Active Electronically Scanned Array)
Radar Upgrade $2,393.4

GLOBAL HAWK (Unmanned Aerial Vehicle) 5,503.5
JSIMS (Joint Simulation System) 1,321.5
T-AKE (Auxiliary Cargo and Ammunition Ship) 4,890.2
WIDEBAND GAPFILLER (Wideband Communications
Satellite System) 894.1

Total $ 15,002.7

A more detailed list of the SARS can be found at [insert hyperlink].
A key to the acronyms listed can be found at [insert hyperlink].


